

Earned Value Management (EVM)

NOW AVAILABLE AS A 1-DAY WORKSHOP TO EARN PDU'S

Imagine a technique that's like switching on the floodlights to illuminate your entire project. If you spot any warning signs, this technique allows you to focus a spotlight on the problem area. If that isn't enough, turn on the Cost Performance Index which is like a crystal ball to predict what your final project cost is likely to be. This enlightening performance measurement technique is called "Managing with the lights on" or Earned Value Management (EVM).


ProjectPro® offers a one-day workshop which covers EVM technique and also includes a revolutionary new enhancement called Earned Schedule (ES).

Using this new technique ensures that the Schedule Performance Indices and Variances remains relevant throughout the entire project life cycle. ES retains the actual schedule slippage on project completion, which is not the case using traditional EVM.

The course content is based on the Project Management Institute's Practice Standard for EVM and will earn delegates seven Professional Development Units (PDU) for PMP® recertification.

EVM gives an early warning

Analysis of thousands of projects has shown that if a project has reached the 15% to 20% stage and is running late and /or over budget, statistically, it will not recover. Why is this so? Surely there's still enough time to get it back on track?



In the beginning of a project you are managing the flat portion of the S-curve when only a few activities are taking place. In mid-project things get more complex as the steepest part of the S-curve is reached, which is much more difficult to manage. Furthermore, the near term activities of the project normally have less uncertainty than activities further down the project life cycle. So if you don't take prompt, effective corrective action, your project is doomed.

Earned Value Management gives you an early warning if all is not well. For instance, the people working on critical path activities may be on schedule, but the project manager is unaware that many of the non-critical activities are rapidly using up their float. Too late the project manager realises that the critical path has already jumped to two other activity paths and the entire project is delayed. EVM monitors the schedule performance of every activity and of the project as a whole.

Project management's best kept secret

There is nothing inherently difficult about the earned value concept. It does not require extensive training to grasp the fundamentals. In fact, many people are using some form of earned value in their daily routines and are not even aware that they are employing the concept.

ProjectPro's training and consulting efforts promote the earned value concept in a simple manner so that it can be applied to any project, of any size, and in any industry.

For many years ProjectPro has been promoting the benefits of EVM by training our ProjectFlow and Project Management Professional course delegates in the use thereof.

Registration Form

Management Approval (Please sign and print name)

Course	Venue
<input type="checkbox"/> On Request	Centurion, Gauteng

Course Fee: R 9 054*

(Includes 1-day workshop, lunches, teas, course manual, and VAT)

Workshops throughout Southern Africa can be arranged on sufficient demand (minimum 8 delegates)

TERMS AND CONDITIONS

Upon receipt of registration form an invoice will be issued. Payment should be made within five days from receipt of invoice. An official purchase order should be received prior to commencement date.

CANCELLATIONS: 30 days prior to the course, 75% of the registration fee is refundable, 14 to 7 days prior to the course, 50% is refundable. Within 6 days of the course and NO SHOWS, NO REFUNDS.

SUBSTITUTIONS: Delegates can be substituted at any time at no extra cost. Please inform us of the new Name (s) for registration purposes.

Due to unforeseen circumstances we reserve to change the dates, and venue. Notification will be made not less than 5 working days, so please enquire before making final travel and accommodation arrangements

*Discount of 10% is offered for third and subsequent candidates on the same workshop and on one invoice.

*PLEASE NOTE: Payment is required in full 5 days from date of invoice.

Name _____

Company _____

Company VAT number _____ Company Order number _____

Address _____

Phone _____ Mobile _____

Signature _____

ProjectPro Management Services
 P.O. Box 7777, Lyttelton Road, Clubview, 0157
 Phone: +27 (0)12 346 6674
 Fax: 086 656 9736
 Email: training@projectpro.co.za